
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/01/2005

ESTIMATE SUMMARY 08:52:42

CONTID: C13967         ESTIMATE NO: 0014 PROG 2002

PCN: 13967-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Castle Pines Interchange PERCENT TIME:

PROJECT NO: IM 0252-359                   

Castle Pines Interchange

NAME OF ROAD: I 25

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

HAMON CONTRACTORS, INC. PAY PERIOD ENDING 07/01/2005 DATE TIME STARTED 03/24/2004

5670 FRANKLIN STREET DATE LET 02/26/2004 DATE WORK BEGAN

 DATE AWARDED 03/15/2004 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/23/2004 DATE ACCEPTED

DENVER CO 80216     303-297-0340 DATE NOTICE TO PROCEED 03/24/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,138,726.94 PARTICIPATING $ $ 380,491.29

AWARD PROJECT AMT: 6,773,273.49 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-38,422.21

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -443.86

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

103.56

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

6/15/2005 ??:??:??

6/15/2005 ??:??:??

96.83%

226,553.42

380,491.29

342,069.08

341,625.22

$

$

$

$

6,912,173.52

0.00

6,912,173.52

435.70

6,912,609.22

-18,602.17

0.00

6,894,007.05

0.00

AMOUNT DUE 6,894,007.05 341,625.22

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 341,625.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

465.0
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PCN: 13967-BID    ESTIMATE RUN 07/01/2005

PROJECT: IM 0252-359                   ESTIMATE NO: 0014 08:52:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

30,000.00000 1.000 30,000.00

201-00000  
 

0010 REMOVAL OF STRUCTURE 3.000 3.000

EACH 0.000 0.00

600.00000 3.000 1,800.00

202-00001  
 

0015 *REMOVAL OF TREE 7.000 7.000

EACH 0.000 0.00

300.00000 7.000 2,100.00

202-00010  
 

0020 REMOVAL OF PIPE 957.000 957.000

LF  0.000 0.00

9.00000 957.000 8,613.00

202-00035  
 

0025 REMOVAL OF END SECTION 16.000 16.000

EACH 0.000 0.00

250.00000 16.000 4,000.00

202-00037  
 

0030 *REMOVAL OF DELINEATOR 151.000 151.000

EACH 0.000 0.00

1.00000 151.000 151.00

202-00090  
 

0035 *REMOVAL OF CURB AND GUTTER 610.000 610.000

LF  0.000 0.00

2.00000 610.000 1,220.00

202-00203  
 

0040 REMOVAL OF CONCRETE PAVEMENT 2,212.170 2,212.170

SY  0.000 0.00

8.00000 2,212.170 17,697.36

202-00210  
 

0045 *REMOVAL OF ASPHALT MAT 15,202.000 15,202.000

SY  0.000 0.00

2.15000 15,202.000 32,684.30

202-00220  
 

0050 *REMOVAL OF PAVEMENT MARKING 13,321.000 3,456.580

SF  9,812.400 7,849.92

0.80000 13,268.980 10,615.18

202-00250  
 

0055 *REMOVAL OF LIGHT STANDARD 22.000 22.000

EACH 0.000 0.00

100.00000 22.000 2,200.00

202-00700  
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PCN: 13967-BID    ESTIMATE RUN 07/01/2005

PROJECT: IM 0252-359                   ESTIMATE NO: 0014 08:52:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF LUMINAIRE 22.000 22.000

EACH 0.000 0.00

30.00000 22.000 660.00

202-00750  
 

0065 *REMOVAL OF GROUND SIGN 44.000 43.000

EACH 1.000 22.00

22.00000 44.000 968.00

202-00810  
 

0070 *REMOVAL OF SIGN PANEL 1.000 0.000

EACH 1.000 100.00

100.00000 1.000 100.00

202-00821  
 

0075 *REMOVAL OF FENCE 6,325.000 6,029.000

LF  296.000 103.60

0.35000 6,325.000 2,213.75

202-01000  
 

0080 *REMOVAL OF GUARDRAIL TYPE 3 1,605.000 1,551.000

LF  0.000 0.00

1.70000 1,551.000 2,636.70

202-01130  
 

0085 REMOVAL OF GUARDRAIL TYPE 7 212.000 187.000

LF  25.000 125.00

5.00000 212.000 1,060.00

202-01170  
 

0090 *REMOVAL OF END ANCHORAGE 8.000 8.000

EACH 0.000 0.00

153.35000 8.000 1,226.80

202-01300  
 

0095 *SANDBLASTING 7,976.000 0.000

SF  7,976.000 4,386.80

0.55000 7,976.000 4,386.80

202-05150  
 

0100 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 416,553.000 411,553.000

CY  5,000.000 10,100.00

2.02000 416,553.000 841,437.06

203-00060  
 

0105 *BLADING 17.500 9.500

HOUR 8.000 960.00

120.00000 17.500 2,100.00

203-01500  
 

0110 *BACKHOE 80.000 64.000

HOUR 16.000 2,400.00

150.00000 80.000 12,000.00

203-01510  
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PCN: 13967-BID    ESTIMATE RUN 07/01/2005

PROJECT: IM 0252-359                   ESTIMATE NO: 0014 08:52:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 POTHOLING 110.000 93.000

HOUR 14.000 2,800.00

200.00000 107.000 21,400.00

203-01597  
 

0120 *STRUCTURE EXCAVATION 2,192.000 2,192.000

CY  0.000 0.00

3.00000 2,192.000 6,576.00

206-00000  
 

0125 *STRUCTURE BACKFILL (CLASS 1) 30.000 30.000

CY  0.000 0.00

14.00000 30.000 420.00

206-00100  
 

0130 *FILTER MATERIAL (CLASS B) 190.000 133.300

CY  0.000 0.00

28.70000 133.300 3,825.71

206-00520  
 

0135 *TOPSOIL 19,894.000 17,138.000

CY  2,756.000 7,027.80

2.55000 19,894.000 50,729.70

207-00205  
 

0140 *EROSION LOG (12 INCH) 1,200.000 800.000

LF  400.000 2,000.00

5.00000 1,200.000 6,000.00

208-00002  
 

0145 *EROSION BALES (WEED FREE) 709.000 678.000

EACH 31.000 310.00

10.00000 709.000 7,090.00

208-00011  
 

0150 *SILT FENCE 9,600.000 9,108.000

LF  0.000 0.00

1.00000 9,108.000 9,108.00

208-00020  
 

0155 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

600.00000 1.000 600.00

208-00045  
 

0160 *STORM DRAIN INLET PROTECTION 14.000 14.000

EACH 0.000 0.00

250.00000 14.000 3,500.00

208-00050  
 

0165 *RIGID INLET PROTECTION DEVICE 7.000 7.000

EACH 0.000 0.00

500.00000 7.000 3,500.00

208-00055  
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PCN: 13967-BID    ESTIMATE RUN 07/01/2005

PROJECT: IM 0252-359                   ESTIMATE NO: 0014 08:52:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000

EACH 0.000 0.00

900.00000 1.000 900.00

208-00070  
 

0175 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000

L S 0.000 0.00

1,100.00000 1.000 1,100.00

208-00100  
 

0180 EROSION CONTROL SUPERVISOR 1.000 0.950

L S 0.050 350.00

7,000.00000 1.000 7,000.00

208-00200  
 

0185 *RESET OVERHEAD SIGN STRUCTURE 2.000 2.000

EACH 0.000 0.00

4,000.00000 2.000 8,000.00

210-00805  
 

0190 *RESET SIGN PANEL 3.000 2.000

EACH 0.000 0.00

600.00000 2.000 1,200.00

210-00815  
 

0195 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 2.000 1.500

EACH 0.500 600.00

1,200.00000 2.000 2,400.00

210-00848  
 

0200 MODIFY INLET 4.000 4.000

EACH 0.000 0.00

2,000.00000 4.000 8,000.00

210-04020  
 

0205 *SEEDING (NATIVE) 50.900 31.300

ACRE 19.600 5,488.00

280.00000 50.900 14,252.00

212-00006  
 

0210 *MULCHING (WEED FREE HAY) 43.800 35.500

ACRE 8.300 2,407.00

290.00000 43.800 12,702.00

213-00002  
 

0215 *MULCH TACKIFIER 6,439.000 4,132.400

LB  2,306.600 3,229.24

1.40000 6,439.000 9,014.60

213-00061  
 

0220 *DECIDUOUS TREE (1.5 INCH CALIPER) 10.000 0.000

EACH 10.000 2,500.00

250.00000 10.000 2,500.00

214-00215  
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PCN: 13967-BID    ESTIMATE RUN 07/01/2005

PROJECT: IM 0252-359                   ESTIMATE NO: 0014 08:52:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *BRUSH LAYER CUTTING 0.000 0.000

EACH 0.000 0.00

3.60000 0.000 0.00

214-01010  
 

0230 *SOIL RETENTION BLANKET (PLASTIC) 1,600.000 1,600.000

SY  0.000 0.00

3.70000 1,600.000 5,920.00

216-00035  
 

0235 *SOIL RETENTION BLANKET (STRAW/COCONUT) 41,646.000 25,621.700

SY  16,024.300 19,068.92

1.19000 41,646.000 49,558.74

216-00041  
 

0235 MATERIAL ALLOWANCE COCONUT/STRAW BLANKETS 0.000

SY  0.000 0.00

0.71000 0.000 0.00

0240 *HERBICIDE TREATMENT 4.000 0.000

HOUR 0.000 0.00

80.00000 0.000 0.00

217-00020  
 

0245 *HEALTH AND SAFETY OFFICER 30.000 13.000

HOUR 0.000 0.00

84.70000 13.000 1,101.10

250-00110  
 

0250 *MATERIAL SAMPLING AND DELIVERY 8.000 8.000

EACH 0.000 0.00

74.03000 8.000 592.24

250-00120  
 

0255 *SOLID WASTE DISPOSAL 2.000 2.000

CY  0.000 0.00

45.45000 2.000 90.90

250-00210  
 

0260 *HAZARDOUS WASTE DISPOSAL 2.000 2.000

CY  0.000 0.00

134.00000 2.000 268.00

250-00220  
 

0265 *AGGREGATE BASE COURSE (SPECIAL) 17,183.240 17,183.240

TON 0.000 0.00

10.04000 17,183.240 172,519.73

304-09014  
 

0270 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 7,552.300 7,496.130

TON 56.170 1,545.24

27.51000 7,552.300 207,763.77

403-33721  
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PCN: 13967-BID    ESTIMATE RUN 07/01/2005

PROJECT: IM 0252-359                   ESTIMATE NO: 0014 08:52:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 64-28) 2,188.000 2,171.760

TON 0.000 0.00

35.10000 2,171.760 76,228.78

403-34751  
 

0280 *EMULSIFIED ASPHALT (SLOW-SETTING) 2,371.000 2,371.000

GAL 0.000 0.00

0.85000 2,371.000 2,015.35

411-10255  
 

0285 *EMULSIFIED ASPHALT (PRIME COAT) 0.000 0.000

GAL 0.000 0.00

1.15000 0.000 0.00

411-10300  
 

0290 *CONCRETE PAVEMENT (8-1/2 INCH) 35,903.000 34,073.900

SY  1,829.100 51,214.80

28.00000 35,903.000 1,005,284.00

412-00850  
 

0290 MATERIAL ALLOWANCE DOWEL BASKETS 2,000.098

SY  -1,829.101 -4,660.55

2.54800 170.997 435.70

0295 *CONCRETE PAVEMENT (12-1/2 INCH) 12,892.000 12,253.530

SY  638.470 24,261.86

38.00000 12,892.000 489,896.00

412-01250  
 

0295 MATERIAL ALLOWANCE DOWEL BASKETS 90.471

SY  -90.471 -57.63

0.63700 0.000 0.00

0300 GEOTEXTILE (EROSION CONTROL) (CLASS B) 0.000 0.000

SY  0.000 0.00

2.50000 0.000 0.00

420-00101  
 

0305 *DRILLED CAISSON (48 INCH) 42.000 42.000

LF  0.000 0.00

160.00000 42.000 6,720.00

503-00048  
 

0310 *RIPRAP (SPECIAL) 834.000 791.500

CY  0.000 0.00

38.00000 791.500 30,077.00

506-00010  
 

0315 RIPRAP (9 INCH) 403.000 313.000

CY  90.000 4,500.00

50.00000 403.000 20,150.00

506-00209  
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PCN: 13967-BID    ESTIMATE RUN 07/01/2005

PROJECT: IM 0252-359                   ESTIMATE NO: 0014 08:52:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 RIPRAP (12 INCH) 190.000 188.800

CY  0.000 0.00

52.00000 188.800 9,817.60

506-00212  
 

0325 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 16.200 14.120

TON 2.080 176.80

85.00000 16.200 1,377.00

507-00400  
 

0330 CONCRETE CLASS B 23.000 22.300

CY  0.000 0.00

550.00000 22.300 12,265.00

601-01000  
 

0335 *STRUCTURAL CONCRETE COATING 2,140.000 2,049.000

SY  0.000 0.00

4.50000 2,049.000 9,220.50

601-40300  
 

0340 REINFORCING STEEL 1,123.000 1,123.000

LB  0.000 0.00

0.70000 1,123.000 786.10

602-00000  
 

0345 18 INCH REINFORCED CONCRETE PIPE 2,640.500 2,640.500

LF  0.000 0.00

38.00000 2,640.500 100,339.00

603-01180  
 

0350 24 INCH REINFORCED CONCRETE PIPE 597.000 597.000

LF  0.000 0.00

49.00000 597.000 29,253.00

603-01240  
 

0355 30 INCH REINFORCED CONCRETE PIPE 383.000 383.000

LF  0.000 0.00

67.00000 383.000 25,661.00

603-01300  
 

0360 36 INCH REINFORCED CONCRETE PIPE 665.000 665.000

LF  0.000 0.00

69.00000 665.000 45,885.00

603-01360  
 

0365 42 INCH REINFORCED CONCRETE PIPE 72.000 72.000

LF  0.000 0.00

83.00000 72.000 5,976.00

603-01420  
 

0370 38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 123.000 123.000

LF  0.000 0.00

95.00000 123.000 11,685.00

603-02300  
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PCN: 13967-BID    ESTIMATE RUN 07/01/2005

PROJECT: IM 0252-359                   ESTIMATE NO: 0014 08:52:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 18 INCH REINFORCED CONCRETE END SECTION 5.000 5.000

EACH 0.000 0.00

900.00000 5.000 4,500.00

603-05018  
 

0380 24 INCH REINFORCED CONCRETE END SECTION 6.000 5.000

EACH 0.000 0.00

900.00000 5.000 4,500.00

603-05024  
 

0385 30 INCH REINFORCED CONCRETE END SECTION 6.000 6.000

EACH 0.000 0.00

1,200.00000 6.000 7,200.00

603-05030  
 

0390 36 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

603-05036  
 

0395 42 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,400.00000 1.000 1,400.00

603-05042  
 

0400 24 INCH CORRUGATED STEEL PIPE 124.000 124.000

LF  0.000 0.00

30.00000 124.000 3,720.00

603-10240  
 

0405 18 INCH STEEL END SECTION 2.000 2.000

EACH 0.000 0.00

220.00000 2.000 440.00

603-30018  
 

0410 24 INCH STEEL END SECTION 3.000 3.000

EACH 0.000 0.00

265.00000 3.000 795.00

603-30024  
 

0415 4 INCH PLASTIC PIPE 290.000 290.000

LF  0.000 0.00

10.00000 290.000 2,900.00

603-50004  
 

0420 12 INCH FLEXIBLE PIPE 489.000 368.000

LF  121.000 1,331.00

11.00000 489.000 5,379.00

603-61120  
 

0425 18 INCH FLEXIBLE PIPE 260.000 260.000

LF  0.000 0.00

20.00000 260.000 5,200.00

603-61180  
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PCN: 13967-BID    ESTIMATE RUN 07/01/2005

PROJECT: IM 0252-359                   ESTIMATE NO: 0014 08:52:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 *INLET TYPE C (5 FOOT) 2.000 2.000

EACH 0.000 0.00

1,360.00000 2.000 2,720.00

604-00305  
 

0435 *INLET TYPE D (5 FOOT) 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

604-00505  
 

0440 *INLET TYPE D (10 FOOT) 1.000 1.000

EACH 0.000 0.00

4,500.00000 1.000 4,500.00

604-00510  
 

0445 *INLET TYPE D (15 FOOT) 2.000 2.000

EACH 0.000 0.00

5,900.00000 2.000 11,800.00

604-00515  
 

0450 *INLET TYPE D (SPECIAL) 2.000 2.000

EACH 0.000 0.00

3,000.00000 2.000 6,000.00

604-00550  
 

0455 *INLET TYPE R  L 10 (5 FOOT) 3.000 3.000

EACH 0.000 0.00

3,800.00000 3.000 11,400.00

604-19205  
 

0460 *INLET TYPE R  L 10 (10 FOOT) 2.000 1.800

EACH 0.200 980.00

4,900.00000 2.000 9,800.00

604-19210  
 

0465 *INLET TYPE R  L 10 (15 FOOT) 1.000 1.000

EACH 0.000 0.00

6,900.00000 1.000 6,900.00

604-19215  
 

0470 *INLET TYPE R  L 15 (5 FOOT) 3.000 2.600

EACH 0.400 2,160.00

5,400.00000 3.000 16,200.00

604-19305  
 

0475 *INLET TYPE R  L 15 (10 FOOT) 1.000 1.000

EACH 0.000 0.00

5,600.00000 1.000 5,600.00

604-19310  
 

0480 *INLET TYPE R  L 15 (15 FOOT) 3.000 2.800

EACH 0.200 1,460.00

7,300.00000 3.000 21,900.00

604-19315  
 



CONTID: C13967         COLORADO DEPARTMENT OF TRANSPORTATION Page 11
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NO.
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NO.
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 *INLET TYPE R L 20 (5 FOOT) 1.000 1.000

EACH 0.000 0.00

6,700.00000 1.000 6,700.00

604-19505  
 

0490 *OUTLET STRUCTURE 3.000 3.000

EACH 0.000 0.00

6,400.00000 3.000 19,200.00

604-20000  
 

0495 MANHOLE SLAB BASE (10 FOOT) 3.000 3.000

EACH 0.000 0.00

2,200.00000 3.000 6,600.00

604-30010  
 

0500 MANHOLE SLAB BASE (15 FOOT) 1.000 1.000

EACH 0.000 0.00

3,300.00000 1.000 3,300.00

604-30015  
 

0505 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,100.000 538.000

LF  0.000 0.00

12.20000 538.000 6,563.60

606-00301  
 

0510 *GUARDRAIL TYPE 7 (STYLE CC) 829.000 617.000

LF  212.000 12,296.00

58.00000 829.000 48,082.00

606-00720  
 

0515 *END ANCHORAGE TYPE 3D 3.000 2.000

EACH 1.000 420.50

420.50000 3.000 1,261.50

606-01340  
 

0520 *TRANSITION TYPE 3G 1.000 1.000

EACH 0.000 0.00

837.00000 1.000 837.00

606-01370  
 

0525 *END ANCHORAGE (NONFLARED) 2.000 1.000

EACH 1.000 1,643.35

1,643.35000 2.000 3,286.70

606-02003  
 

0530 *END ANCHORAGE (FLARED) 2.000 2.000

EACH 0.000 0.00

1,261.25000 2.000 2,522.50

606-02005  
 

0535 *END POST 8.000 4.000

EACH 4.000 344.20

86.05000 8.000 688.40

607-00005  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0540 *CORNER AND LINE BRACE POST 22.000 12.000

EACH 10.000 1,290.50

129.05000 22.000 2,839.10

607-00010  
 

0545 *FENCE BARBED WIRE WITH METAL POSTS 12,379.000 5,554.000

LF  6,825.000 5,460.00

0.80000 12,379.000 9,903.20

607-01000  
 

0550 *FENCE (PLASTIC) 1,620.000 1,620.000

LF  0.000 0.00

2.15000 1,620.000 3,483.00

607-11525  
 

0555 *CONCRETE SIDEWALK 886.000 604.500

SY  281.500 8,445.00

30.00000 886.000 26,580.00

608-00000  
 

0560 *CONCRETE CURB RAMP 115.000 95.360

SY  19.640 1,060.56

54.00000 115.000 6,210.00

608-00010  
 

0565 *CURB AND GUTTER TYPE 2 (SECTION I-B) 3,441.000 2,558.000

LF  883.000 7,947.00

9.00000 3,441.000 30,969.00

609-21010  
 

0570 *CURB AND GUTTER TYPE 2 (SECTION II-B) 3,938.000 3,353.000

LF  585.000 6,435.00

11.00000 3,938.000 43,318.00

609-21020  
 

0575 *CURB AND GUTTER TYPE 2 (SECTION II-M) 817.000 506.000

LF  311.000 3,110.00

10.00000 817.000 8,170.00

609-21021  
 

0580 *CURB TYPE 6 (SECTION M) 160.000 0.000

LF  0.000 0.00

3.75000 0.000 0.00

609-60011  
 

0585 *MEDIAN COVER MATERIAL (6 INCH PATTERNED CONCRETE) 25,533.000 17,306.500

SF  8,226.500 41,132.50

5.00000 25,533.000 127,665.00

610-00026  
 

0590 *DELINEATOR (TYPE I) 124.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

612-00001  
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PCN: 13967-BID    ESTIMATE RUN 07/01/2005

PROJECT: IM 0252-359                   ESTIMATE NO: 0014 08:52:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0595 *DELINEATOR (TYPE II) 110.000 0.000

EACH 0.000 0.00

17.00000 0.000 0.00

612-00002  
 

0600 *DELINEATOR (TYPE III) 4.000 0.000

EACH 0.000 0.00

18.00000 0.000 0.00

612-00003  
 

0605 *DIRECTIONAL BORING CONDUIT 1,280.000 1,280.000

LF  0.000 0.00

38.00000 1,280.000 48,640.00

613-00001  
 

0610 *2 INCH ELECTRICAL CONDUIT (JACKED) 0.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

613-00201  
 

0615 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 13,943.000 12,373.000

LF  1,570.000 7,850.00

5.00000 13,943.000 69,715.00

613-01200  
 

0620 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 5,568.000 4,918.000

LF  650.000 3,900.00

6.00000 5,568.000 33,408.00

613-01300  
 

0625 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 4,300.000 3,840.000

LF  0.000 0.00

3.00000 3,840.000 11,520.00

613-01400  
 

0630 *6 INCH ELECTRICAL CONDUIT (PLASTIC) 1,280.000 1,280.000

LF  0.000 0.00

6.00000 1,280.000 7,680.00

613-01600  
 

0635 *WIRING 1.000 0.800

L S 0.200 1,700.00

8,500.00000 1.000 8,500.00

613-10000  
 

0640 *LUMINAIRE (SPECIAL) 11.300 8.000

EACH 0.000 0.00

2,400.00000 8.000 19,200.00

613-16000  
 

0645 *LIGHT STANDARD (INSTALL ONLY) 20.000 19.000

EACH 1.000 300.00

300.00000 20.000 6,000.00

613-20100  
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PCN: 13967-BID    ESTIMATE RUN 07/01/2005

PROJECT: IM 0252-359                   ESTIMATE NO: 0014 08:52:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0650 *LIGHT STANDARD METAL (30 FOOT) 5.000 5.000

EACH 0.000 0.00

1,800.00000 5.000 9,000.00

613-34300  
 

0650 MATERIAL ALLOWANCE LIGHT STANDARD(30 FOOT) 0.000

EACH 0.000 0.00

1,530.00000 0.000 0.00

0655 *LIGHT STANDARD METAL (40 FOOT) 16.000 6.000

EACH 10.000 30,000.00

3,000.00000 16.000 48,000.00

613-34400  
 

0655 MATERIAL ALLOWANCE LIGHT STANDARD (40 FOOT) 10.000

EACH -10.000 -25,500.00

2,550.00000 0.000 0.00

0660 *CONCRETE FOUNDATION PAD 40.000 39.000

EACH 1.000 600.00

600.00000 40.000 24,000.00

613-40000  
 

0665 *LIGHTING CONTROL CENTER 2.000 2.000

EACH 0.000 0.00

4,000.00000 2.000 8,000.00

613-50100  
 

0665 MATERIAL ALLOWANCE LIGHTING CONTROL CENTERS 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

0670 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 36.000 25.000

EACH 11.000 2,750.00

250.00000 36.000 9,000.00

613-70250  
 

0670 MATERIAL ALLOWANCE LUMINAIRES(SODIUM)250 WATT 11.000

EACH -11.000 -1,790.03

162.73000 0.000 0.00

0675 *LUMINAIRE METAL HALIDE (175 WATT) 9.000 9.000

EACH 0.000 0.00

1,200.00000 9.000 10,800.00

613-75175  
 

0680 *SIGN PANEL (CLASS I) 276.000 0.000

SF  0.000 0.00

12.00000 0.000 0.00

614-00011  
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PCN: 13967-BID    ESTIMATE RUN 07/01/2005

PROJECT: IM 0252-359                   ESTIMATE NO: 0014 08:52:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0685 *SIGN PANEL (CLASS II) 580.000 0.000

SF  0.000 0.00

14.00000 0.000 0.00

614-00012  
 

0690 *SIGN PANEL (CLASS III) 709.000 0.000

SF  0.000 0.00

15.00000 0.000 0.00

614-00013  
 

0695 *STEEL SIGN POST (W 6X15) 166.000 0.000

LF  0.000 0.00

40.00000 0.000 0.00

614-00615  
 

0700 *STEEL SIGN POST (2 INCH ROUND) 322.000 0.000

LF  0.000 0.00

9.00000 0.000 0.00

614-01502  
 

0705 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 808.000 0.000

LF  0.000 0.00

21.00000 0.000 0.00

614-01552  
 

0710 *CONCRETE FOOTING (TYPE 2) 10.000 0.000

EACH 10.000 8,250.00

825.00000 10.000 8,250.00

614-03002  
 

0715 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 
(NON-INVASIVE) 

40.000 20.000

EACH 20.000 12,000.00

600.00000 40.000 24,000.00

614-72889  
 

0715 MATERIAL ALLOWANCE MICRO LOOPS 20.000

EACH -20.000 -6,414.00

320.70000 0.000 0.00

0720 EMBANKMENT PROTECTOR TYPE 3 7.000 6.000

EACH 1.000 350.00

350.00000 7.000 2,450.00

615-00030  
 

0725 *DETOUR PAVEMENT 3,775.000 3,774.600

SY  0.000 0.00

14.85000 3,774.600 56,052.81

621-00450  
 

0730 CONSTRUCTION SURVEYING 1.000 0.950

L S 0.050 4,500.00

90,000.00000 1.000 90,000.00

625-00000  
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PCN: 13967-BID    ESTIMATE RUN 07/01/2005

PROJECT: IM 0252-359                   ESTIMATE NO: 0014 08:52:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0735 *MOBILIZATION 0.650 0.650

L S 0.000 0.00

546,172.00000 0.650 355,011.80

626-00000  
 

0740 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

9,000.00000 1.000 9,000.00

626-01000  
 

0745 *EPOXY PAVEMENT MARKING 203.000 0.000

GAL 203.000 9,744.00

48.00000 203.000 9,744.00

627-00005  
 

0750 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 160.000 126.200

GAL 33.800 980.20

29.00000 160.000 4,640.00

627-00012  
 

0755 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 50.000 0.000

SF  0.000 0.00

9.95000 0.000 0.00

627-30205  
 

0760 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 1,320.000 0.000

SF  0.000 0.00

6.95000 0.000 0.00

627-30210  
 

0765 *FLAGGING 4,402.250 3,929.000

HOUR 473.250 8,518.50

18.00000 4,402.250 79,240.50

630-00000  
 

0770 *TRAFFIC CONTROL INSPECTION 117.000 109.000

DAY 4.000 520.00

130.00000 113.000 14,690.00

630-00007  
 

0775 *TRAFFIC CONTROL MANAGEMENT 295.000 269.000

DAY 26.000 9,100.00

350.00000 295.000 103,250.00

630-00012  
 

0780 *UNIFORMED TRAFFIC CONTROL COORDINATION 10.000 10.000

HOUR 0.000 0.00

10.00000 10.000 100.00

630-00015  
 

0785 *FLASHING BEACON (PORTABLE) 8.000 7.200

EACH 0.000 0.00

1,200.00000 7.200 8,640.00

630-80001  
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0790 *FLAGGING STATION LIGHT 1.000 0.900

EACH 0.000 0.00

2,200.00000 0.900 1,980.00

630-80305  
 

0795 *BARRICADE (TYPE 3 F-D) (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

630-80334  
 

0800 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 24.000 19.800

EACH 0.000 0.00

250.00000 19.800 4,950.00

630-80335  
 

0805 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

630-80336  
 

0810 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 90.000 70.200

EACH 0.000 0.00

50.00000 70.200 3,510.00

630-80341  
 

0815 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 77.000 65.700

EACH 0.000 0.00

160.00000 65.700 10,512.00

630-80342  
 

0820 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 31.000 26.100

EACH 0.000 0.00

160.00000 26.100 4,176.00

630-80343  
 

0825 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 72.000 57.600

SF  7.200 108.00

15.00000 64.800 972.00

630-80344  
 

0830 *PORTABLE MESSAGE SIGN PANEL 4.000 3.600

EACH 0.000 0.00

2,500.00000 3.600 9,000.00

630-80355  
 

0835 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

5.000 4.500

EACH 0.000 0.00

3,000.00000 4.500 13,500.00

630-80358  
 

0840 *DRUM CHANNELIZING DEVICE 285.000 254.700

EACH 0.000 0.00

65.00000 254.700 16,555.50

630-80360  
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NO.
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AMOUNT
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PERIOD
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CAT NO0200 ROADWAY 

0845 GUARDRAIL TYPE 7 (TEMPORARY) 6,791.000 5,924.700

LF  187.200 3,369.60

18.00000 6,111.900 110,014.20

630-80376  
 

0850 *TRAFFIC CONE 175.000 157.500

EACH 0.000 0.00

10.00000 157.500 1,575.00

630-80380  
 

0855 *IMPACT ATTENUATOR (TEMPORARY) 5.000 4.500

EACH 0.000 0.00

7,500.00000 4.500 33,750.00

630-85010  
 

0860 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0865 F/A PARTNERING 4,556.500 0.000

F A 4,556.500 4,556.50

1.00000 4,556.500 4,556.50

700-70011  
 

0870 F/A ASPHALT PAVEMENT INCENTIVE 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0875 F/A CONCRETE PAVEMENT INCENTIVE 48,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

0880 F/A INCENTIVE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70014  
 

0885 F/A ON-THE-JOB TRAINEE 1,000.000 455.800

EACH 0.000 0.00

1.00000 455.800 455.80

700-70020  
 

0890 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0895 F/A QUALITY INCENTIVE PAYMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
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AMOUNT
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PERIOD
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CAT NO0200 ROADWAY 

0900 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0905 F/A OBTAIN POWER FROM IREA 7,300.000 7,179.950

F A 0.000 0.00

1.00000 7,179.950 7,179.95

700-70074  
 

0910 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0915 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70588  
 

0920 F/A SURVEY MONUMENTATION 862.500 0.000

F A 862.500 862.50

1.00000 862.500 862.50

700-70592  
 

1080 REM OF CONC MEDIAN COVER MATL 103.000 103.000

SY  0.000 0.00

25.75000 103.000 2,652.25

202-00190  
 

1085 HBP (PATCHING) (ASPH) 55.000 37.000

TON 0.000 0.00

149.60000 37.000 5,535.20

403-00720  
 

1090 TUBULAR MARKER 41.000 36.900

EACH 0.000 0.00

69.45000 36.900 2,562.71

630-80384  
 

1095 *ADDED ITEM (DOLLAR)/ FIBER OPTICS 8,657.000 8,657.000

DOL 0.000 0.00

1.00000 8,657.000 8,657.00

900-00006  
 

1100 CONST SURVEYING (HOUR) 80.000 61.500

HOUR 1.500 150.00

100.00000 63.000 6,300.00

625-00001  
 

1105 ADDED ITEM (DOLLAR)/ PHONE SERVICE 1,000.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
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ITEM
NO.
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AMOUNT
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PERIOD
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CAT NO0200 ROADWAY 

1110 3 IN ELEC COND (JACKED) 392.000 392.000

LF  0.000 0.00

11.97000 392.000 4,692.24

613-00301  
 

1115 ADDED ITEM (DOLLAR)/ LANDSCAPING 500.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

1120 ADDED ITEM (EACH)/ DOWEL BARS 778.000 778.000

EACH 0.000 0.00

7.35000 778.000 5,718.30

900-00007  
 

CAT 0200 $320,729.68 5,312,806.73CURRENT AMT 5,538,458.49 $$

CAT NO0300 STRUCTURE G-17-CT 

0930 *REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

38,000.00000 1.000 38,000.00

202-00400  
 

0935 *STRUCTURE EXCAVATION 2,916.000 2,916.000

CY  0.000 0.00

3.00000 2,916.000 8,748.00

206-00000  
 

0940 *STRUCTURE BACKFILL (CLASS 1) 2,179.000 2,179.000

CY  0.000 0.00

14.00000 2,179.000 30,506.00

206-00100  
 

0945 *STRUCTURE BACKFILL (CLASS 2) 30.500 30.500

CY  0.000 0.00

14.00000 30.500 427.00

206-00200  
 

0950 *FILTER MATERIAL (CLASS B) 126.000 126.000

CY  0.000 0.00

28.70000 126.000 3,616.20

206-00520  
 

0955 SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

12,000.00000 1.000 12,000.00

206-01781  
 

0960 SHORING (AREA 2) 1.000 1.000

L S 0.000 0.00

12,000.00000 1.000 12,000.00

206-01782  
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0965 *DRILLING HOLE TO FACILITATE PILE DRIVING 756.000 756.000

LF  0.000 0.00

9.00000 756.000 6,804.00

502-00100  
 

0970 *PILE TIP 44.000 44.000

EACH 0.000 0.00

60.00000 44.000 2,640.00

502-00460  
 

0975 *STEEL PILING (HP 12X53) 1,220.400 1,220.400

LF  0.000 0.00

32.00000 1,220.400 39,052.80

502-11253  
 

0980 *DRILLED CAISSON (42 INCH) 141.340 141.340

LF  0.000 0.00

180.00000 141.340 25,441.20

503-00042  
 

0985 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 121.000 121.000

CY  0.000 0.00

335.00000 121.000 40,535.00

507-00100  
 

0990 *CONCRETE SEALER 3,179.030 1,299.630

SY  1,879.400 6,577.90

3.50000 3,179.030 11,126.61

515-00400  
 

0995 BRIDGE EXPANSION DEVICE (0-4 INCH) 202.000 202.000

LF  0.000 0.00

110.00000 202.000 22,220.00

518-01004  
 

1000 CONCRETE CLASS D (BRIDGE) 446.020 446.020

CY  0.000 0.00

275.00000 446.020 122,655.50

601-03040  
 

1005 CONCRETE CLASS H 1,099.410 1,099.410

CY  0.000 0.00

265.00000 1,099.410 291,343.65

601-05000  
 

1010 *STRUCTURAL CONCRETE COATING 2,511.000 2,000.000

SY  511.000 2,299.50

4.50000 2,511.000 11,299.50

601-40300  
 

1015 *REINFORCING STEEL (EPOXY COATED) 279,431.140 279,431.140

LB  0.000 0.00

0.78000 279,431.140 217,956.29

602-00020  
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1020 *BRIDGE RAIL TYPE 7 636.000 636.000

LF  0.000 0.00

53.00000 636.000 33,708.00

606-10700  
 

1025 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 576.000 287.000

LF  287.000 5,166.00

18.00000 574.000 10,332.00

607-53137  
 

1030 *3/4 INCH ELECTRICAL CONDUIT 190.000 190.000

LF  0.000 0.00

20.00000 190.000 3,800.00

613-00075  
 

1035 *2 INCH ELECTRICAL CONDUIT 304.000 250.000

LF  0.000 0.00

5.00000 250.000 1,250.00

613-00200  
 

1040 *3 INCH ELECTRICAL CONDUIT 1,732.000 1,632.000

LF  100.000 600.00

6.00000 1,732.000 10,392.00

613-00300  
 

1045 *6 INCH ELECTRICAL CONDUIT 1,340.000 1,330.000

LF  0.000 0.00

16.00000 1,330.000 21,280.00

613-00600  
 

1050 *PRESTRESSED CONCRETE I (BT72) 2,701.000 2,701.000

LF  0.000 0.00

120.00000 2,701.000 324,120.00

618-00172  
 

1055 14 INCH WELDED STEEL PIPE 0.000 0.000

LF  0.000 0.00

90.00000 0.000 0.00

619-10140  
 

1060 *MOBILIZATION 0.350 0.350

L S 0.000 0.00

546,172.00000 0.350 191,160.20

626-00000  
 

1125 BRIDGE DECK FINISH (SAW GRV) 2,067.000 727.800

SY  1,339.200 6,696.00

5.00000 2,067.000 10,335.00

601-40250  
 

1130 ADDED ITEM (LUMP SUM)/ GIRDER ERECTION PLAN 1.000 1.000

L S 0.000 0.00

5,092.50000 1.000 5,092.50

900-00014  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE G-17-CT 

1135 ADDED ITEM (DAY)/ GIRDER INSPECTIONS 40.000 40.000

DAY 0.000 0.00

414.75000 40.000 16,590.00

900-00005  
 

1140 ADDED ITEM (LUMP SUM)/ ERECTION BRACING 1.000 1.000

L S 0.000 0.00

7,371.00000 1.000 7,371.00

900-00014  
 

CAT 0300 $21,339.40 1,531,802.45CURRENT AMT 1,532,268.45 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1065 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

35,000.00000 1.000 35,000.00

620-00002  
 

1070 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

30,000.00000 1.000 30,000.00

620-00012  
 

1075 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

3,000.00000 1.000 3,000.00

620-00020  
 

CAT 0400 $0.00 68,000.00CURRENT AMT 68,000.00 $$

PROJECT TOTAL 342,069.08 $ 6,912,609.18CURRENT AMT 7,138,726.94 $$


